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Two Roads, Grounds and Security Projects are currently
underway, the Remote Delivery Facility Secure Access
Lane along Route 27 and the Pentagon Secure Bypass
Lane which involves the rerouting of Route 110 through the
Pentagon South lot. These projects will enhance Pentagon
perimeter security by increasing standoff distance between
the Pentagon and public roadways.

» Construction activities for the Pentagon Secure Bypass

(PSB) project required parking reconfigurations starting
20 JAN.

* Project includes rerouting of Route 110 and the
connection of North and South Parking lots, with
completion in Summer 2004.

The PAC will replace the existing 58-year-

. old Pentagon Athletic Facility with a

"9 127,000-square-foot facility that meets
2’ membership fitness and readiness needs.
- The facility will be located at basement

level underneath and adjacent to the Pentagon’s Mall
Terrace.
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The new condenser intake-outfall line

replaces the 58-year old, deteriorated, L™ :
underground pipe that supplies cooling H&RP INTAKE/QUTFALL
water from Boundary Channel Lagoon to the Heating and
Refrigeration Plant. The discharge pipe, running from

the plant through Arlington County to Roaches Run
Lagoon, is also being replaced.

* Lining for the intake
structure's suspended slab
(left) will begin this week.

8 « 200 cubic yards of concrete

& are scheduled to be poured

this week.

Wedges 2 through 5 encompass the remaining
4.5 million square feet of Pentagon space to be
renovated by 2010.
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The Universal Space Plan Lab  Tenant requirements are
has been relocated to the 5th being integrated on 4th and
floor, B-ring and is scheduled  5th floor, A-ring.

to open on 22 JAN.

Wedge 1

"Better the Second Time Around"
The remaining displaced
tenants will move into Wedge
1 by 31 JAN. <

Roof work is on schedule and ===
slate is being installed on

Worker tests concrete below
Mall terrace.

Workers pour concrete on
the basement slab.

For More information on the
Pentagon Renovation Program,

visit our web site.

http://renovation.pentagon.mil

the E-Ring roof between the
Apex and Corridor 3.

Questions & Comments

http://renovation.pentagon.mil

703 697-4357



